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ENVIRONMENTAL STUDY

PLANNING STUDY

Updated March 13, 2006

1

16

11

1

1

1

17

31

30

HOV = High-Occupancy Vehicle

PEIS = Programmatic Environmental
Impact Study

ED = Environmental Document

PID = Project Initiation Document

PROJECT UNDER DESIGN

PROJECT UNDER CONSTRUCTION
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13SR-75/282
Coronado Tunnel
End ED Mid 2008

15I-5 Realignment at
Virginia Avenue
End ED Mid 2007

17Southbound Truck Route
Begin Phase 1
Construction Late 2006

3

10

10

Portions of this map contain geographic information copyrighted by SanGIS. All rights reserved.

1LOSSAN Rail Corridor
End PEIS Late 2006

10I-805 Managed Lanes
& BRT
End ED Late 2009

10

10

3SR-76 Widening
South Mission Rd to I-15
End ED in Late 2008

2SR-76 Widening
Melrose Ave to S. Mission
End ED Mid 2007

5I-5/SR-78
Interchange Improvements
End PID Mid 2006

6I-5 North Coast
Managed Lanes
End ED Mid 2008

24

32SR-76 East
Transportation Study
End in Early 2007

30I-15 Managed Lanes
& BRT - Middle Segment
End Construction
Late 2008

29I-15 Managed Lanes
& BRT - South Segment
Begin Construction
Late 2008
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22SR-54
Corridor Study
End Mid 2006

18SR-11 New Freeway
& Port of Entry
End ED Late 2010

19SR-125 South
Toll Road
End Construction Early 2007

BRT = Bus Rapid Transit

TransNet Project

24

16SR-905 New Freeway
Begin Construction
Late 2006

14SR-54/ SR-125
HOV Lanes
End PID Mid 2006

21SR-54/125
Gap and Connector
End Construction
Early 2007

8I-5/SR-56
Interchange
Improvements
End ED Mid 2008

Mid-Coast Trolley
Extension to UCSD/UTC
End ED Early 2009

12I-5/I-8 Interchange
Improvements
End ED Early 2008

11

SR-52 WB Aux Lane
Summit to Santo Road
Begin Construction
Late 2006

SR-52 Middle
Managed Lanes
End ED Late 2008

26
26

SR-94 Rural
Operational Improvements
Begin ED Mid 2006

23SR-94/ SR-125
Interchange
Improvements
End ED Mid 2010

4Sprinter Rail
End Construction
Late 2007

I-15/SR-15
HOV Lanes & BRT
End PID in Late 2006

SR-52 New Freeway
Begin Construction
Mid 2007

28

27

I-5/I-805 Widening
End Southbound
Construction Mid 2007
NB Open February 2006

9

STATUS OF TRANSPORTATION
STUDIES AND PROJECTS

I-5 HOV Extension
Begin Construction
Mid 2007

7

7

20

20

SR-52 Aux Lanes
I-15 to Mast Blvd
Begin Construction
Mid 2007

27

I-15 Managed Lanes
& BRT - North Segment
Begin Construction
Mid 2008
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